

AIM LIBRARY

D 2010

Roll No.

Total No. of Questions : 07]

[Total No. of Pages : 02

BBA (Sem. - 5th)

PROJECT MANAGEMENT

SUBJECT CODE : BB - 502

Paper ID : [C0225]

[Note : Please fill subject code and paper ID on OMR]

Time : 03 Hours

Maximum Marks : 60

Instruction to Candidates:

- 1) Section - A is Compulsory.
- 2) Attempt any Four questions from Section - B.

Section - A

Q1)

(10 × 2 = 20)

- a) Project life cycle.
- b) CPM.
- c) Time over run.
- d) Project planning.
- e) Float.
- f) Functional Organisation.
- g) Project crashing.
- h) Project network.
- i) Event in a network.
- j) Preceding Activities.

D 2670

Section - B

(4 × 10 = 40)

Q2) Bring out the differences between PERT and CPM models of network analysis.

Q3) Define project. Discuss the important characteristics of a project.

Q4) Write short notes on:

(a) Normal time of an activity.

(b) Crash time of an activity.

Q5) Distinguish between matrix form and product form of project organization.

Q6) (a) Discuss the difference between total float, free float and independent float.

(b) Draw separate network diagrams in the following two cases:

Case I		Case II	
Activity	Immediate Predecessor	Activity	Immediate Predecessor
V	-	V	-
W	-	W	-
X	V	X	V, Z
Y	V, W, Z	Y	V, W
Z	-	Z	-

Q7) Identify the major factors that lead to cost overrun of a project and discuss the remedial measures for the same.

