

Section - B

(4 × 10 = 40)

Q2) Discuss in detail the characteristics of a good project. Also discuss the forms of project organisation.

Q3) Why does control of projects in practice tend to be ineffective?

Q4) Discuss the notion of hierarchy of plans.

Q5) Discuss in detail the rules for network construction.

Q6) What problems are encountered in performance review and how can be overcome.

Q7) From the following activities calculate time estimate and floats.

Activity	Duration
1 – 2	20
1 – 3	25
2 – 3	10
2 – 4	12
3 – 4	6
4 – 5	10



R-514

2

Roll No.

Total No. of Questions : 07]

[Total No. of Pages : 02

BBA (Sem. - 5th)

PROJECT MANAGEMENT

SUBJECT CODE : BB - 502 (2008 to 2011 Batch)

Paper ID : [C0225]

[Note : Please fill subject code and paper ID on OMR]

Time : 03 Hours

Maximum Marks : 60

Instruction to Candidates:

- 1) Section - A is **Compulsory**.
- 2) Attempt any **Four** questions from Section - B.

Section - A

(10 × 2 = 20)

Q1)

- a) What do you mean by network techniques?
- b) Define project.
- c) Concept of motivation.
- d) Define advance action.
- e) What is a loop?
- f) Define slack.
- g) Basic difference between PERT and CPM.
- h) Differentiate between Project Planning and Control.
- i) Give different forms of Project Management.
- j) Functions of Project Planning.

R-514

P.T.O.